

SEN381 CivicConnect - Milestone 1

Work Split & Strict Requirements Checklist

Team Work Split (3 Members)

Person	Primary Responsibility
Person 1	Problem & Business Need; Stakeholder Analysis; Scope Baseline; Constraints
Person 2	Functional & Non-functional Requirements; Acceptance Criteria; Initial RTM
Person 3	Risk Register; Forward Engineering Considerations; Decision Log; GitHub Governance

Shared Responsibilities

- PED proofreading and formatting
- References & in-text citations
- Git commits, branches and pull requests
- Final review before submission
- Presentation preparation
- Everyone must understand every artefact for the defence

Strict Milestone 1 Checklist

Core Deliverables

- ☐ PED v1.0 completed and versioned
- ☐ Problem & Business Need
- ☐ Stakeholder Analysis
- ☐ Scope Baseline (In / Out / Deferred)
- ☐ Functional Requirements (FRs)
- ☐ Non-functional Requirements (NFRs)
- ☐ Acceptance Criteria
- ☐ Constraints Analysis
- ☐ Initial Requirements Traceability Matrix (RTM)
- ☐ Risk Register
- ☐ 5-7 Forward Engineering Considerations
- ☐ Engineering Decision Log
- ☐ AI Usage Register
- ☐ Baseline Sign-off & Version History

GitHub Requirements

- ☐ Repository created from the start
- ☐ Protected main branch
- ☐ Feature branches used
- ☐ Pull Requests used
- ☐ Meaningful commit history
- ☐ Peer reviews / approvals recorded

Presentation Requirements

- ☐ Every student presents
- ☐ Present live engineering evidence (PED, RTM, Risks, GitHub, etc.)
- ☐ Do not rely only on PowerPoint
- ☐ Be ready for 12-15 minute team presentation
- ☐ Every member can defend any artefact

Not Required in M1

- ☐ No final architecture
- ☐ No technology stack decision
- ☐ No database implementation
- ☐ No API implementation
- ☐ No extensive coding
- ☐ No production deployment

Presentation Note

A PowerPoint is optional. The milestone brief states that slides may guide the presentation but must not replace the controlled engineering evidence. Present directly from the PED and live project artefacts where practical.